Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period:
Prepared by:

January-04

Ruzanna Boroyan, TCS (for Verizon)

Request Request
Date Phase |Proj./Actual Date Phase |Proj./Actual
PSAP | Phase | Phase | Solution 1l Phase I Deployment Status
Alexandria City Police Department | 02/14/00 1/22/2002 NCAS 7/12/2001|7/1/2003 Live Phase | & Il
Alleghany County Sheriff's Office 06/04/02 7/28/2003 NCAS 3/4/2003|1/28/2004  [Live Phase | & Phase Il
Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase |
Arlington Emergency
Communication Center 02/03/00 11/20/2001  |[NCAS 7/12/2001|6/20/2003  |Live Phase | & Il
Augusta County Government
Center 12/09/02 10/14/2003 |[NCAS Live Phase |
Bedford County Sheriff's Office 02/03/00 12/11/2002  |[NCAS 5/15/2003[11/17/2003 |Live Phase | & I
Live Phase I; Phase II: PSAP not
Blacksburg Police Department 12/18/02 5/21/2003 NCAS 6/30/2003]12/30/2003 |ready/wtihdrawn request.
Not NCAS capable until the end of
Blackstone Police Department 2/25/2002 Unknown NCAS Feb 2004.
Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003[12/4/2003  |Live Phase | &I
Brunswick County Sheriff's office 03/18/02 12/3/2003 NCAS Live Phase |
Buchanan County 911 10/28/2002 4/28/2003 NCAS Invalid request.
Rockbridge county handles calls for
Buena Vista Police Department 5/23/2002 1/16/2003 NCAS 5/23/2002|2/4/2003 Buena Vista and City of Lexington's.
Caroline County Fire and Rescue 06/25/02 8/4/2003 NCAS Live Phase |
Carroll County Sheriff's Department | 10/26/99 4/14/2003 NCAS Live Phase |
Charles City Sheriff's Department 10/16/01 12/18/2002 |[NCAS Live Phase |
Live Phase I-Phase II: Withdrawn
request, MAST is waiting for
extension confirmation from the
Charlotte County Sheriff's Office 04/20/98 12/13/2002 |[NCAS 7/1/2003|1/1/2004 PSAP.
Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001|12/11/2002 |Live Phase | & I
Live Phase | (Phase 11-09/25/2003
Dennis Cyphers, Managing Director
rescinds Phase Il request due to
Christianburg Police Department 03/08/01 4/2/2003 NCAS 6/30/2003|12/30/2003 |Mapping System
City of Bristol Police Department 01/29/02 4/15/2003 NCAS 2/1/2003|7/28/2003  [Live Phase | & Il
City of Chesapeake Police
Department 06/22/99 8/28/2000 NCAS 3/28/2001|4/15/2003  |Live Phase | & I
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City of Emporia Police Department | 09/17/01 12/10/2002  [NCAS 1/27/2003(7/22/2003 Live Phase | & I

City of Galax Police Department 10/26/1999 Unknown NCAS No coverage

City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001(4/26/2002  |Live Phase | &I

City of Hopewell Police Department | 07/26/01 10/9/2002 NCAS 6/6/2003|1/12/2004  [Live Phase | & Il

City of Newport News

Communications Center 06/25/99 3/23/2000 NCAS 5/17/2002 Live Phase | & Il

City of Norton Police Department 8/19/2003 Live Phase |

City of Portsmouth Communications

Center 06/16/99 3/29/2000 NCAS 3/20/2001|8/2/2002 Live Phase | & Il

City of Radford Police Department 12/18/02 5/21/2003 NCAS Live Phase |

City of Richmond Emergency

Communications 07/14/99 7/7/2000 NCAS 9/6/2001|8/5/2002 Live Phase | & Il

City of Staunton Police Department | 12/17/02 9/23/2003 NCAS Live Phase |

City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001(5/17/2002  |Live Phase | &I

City of Waynesboro Police

Department 3/31/2003 1/14/2004 NCAS Live Phase |

City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase |

Clarke County Communications 02/03/00 6/26/2002 NCAS Live Phase |

Colonial Heights Police

Department 03/06/02 12/10/2002  |[NCAS 7/23/2003(1/12/2004  |Live Phase | & Il

Covington City Police Department 05/01/02 7/28/2003 NCAS Live Phase |

Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage

Cumberland County Sheriff's Office | 01/13/03 11/14/2003 |NCAS Live Phase |

Danville Emergency Services 02/09/00 1/16/2002 NCAS 5/14/2003|11/18/2003 |Live Phase | & I
VZW trks ready. S/R to PSAP trunks
not installed. Anticipate 1Q or 2Q
2004 ready per MAST.

Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002|Jul-04

Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 |NCAS 9/25/2001[12/10/2002 |Live Phase | &I

Fairfax County Police

Communications 02/03/00 10/25/2000 |[NCAS 7/12/2001|6/20/2003  |Live Phase | & Il
911 center is still under construction.

Farmville Police Department 01/23/03 9/30/2004 NCAS Extension until 9/30/04
Live Phase | ( Phase II-Waiting for
status on ALI screen upgrade from

Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS 6/2/2003|2/27/2004  |LRK)
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Resind letter has been received. Per
VAWB, will re-submit when SALI
Floyd County Sheriff's Department | 7/18/2003 1/18/2003 NCAS issues are resolved.
Live Phase | -Phase Il Drive testing is
Franklin County Communications scheduled in the beginning of
Center 11/26/02 8/21/2003 NCAS 9/3/2003|3/3/2004 February 2004.
Franklin Police Department 11/20/02 1/16/2003 NCAS 7/25/2003 Live Phase | & Il
Live Phase | (Phase II-Drive testing is
scheduled in the beginning of
Frederick County Sheriff's Office 09/01/00 6/26/2002 NCAS 7/23/2001|Unknown February 2004).
Fredricksburg Police Department 02/03/00 10/15/2002  [NCAS Live Phase |
Sent a revised traffic plan to Geo
Comm. Still waiting for approval and
extension confirmation. Escalated to
Giles County Dispatch Center 6/28/2003 12/28/2003 |[NCAS State Board.
Gloucester County Sheriff's
Department 10/03/01 3/7/2003 NCAS Live Phase |
Goochland County Sheriff's
Department 03/14/02 12/2/2002 NCAS Live Phase |
Grayson County Sheriff 10/26/99 NCAS No Coverage
PSAP not ready waiting for Extension
Greensville Sheriff's Office 02/14/00 1/30/2004 NCAS # 3 from LRK -Extension granted.
Hanover County 911 11/09/00 2/19/2002 NCAS 1/12/2004|7/12/2004 Live Phase I; New Phase |l request.
Henrico County Police Department | 07/14/99 6/30/2000 NCAS 10/18/2001|8/31/2002 Live Phase | & Il
Isle of Wight County Sheriff's Office | 09/25/01 12/30/2002 |NCAS 12/9/2003|6/6/2004 Live Phase I-Phase Il new request
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001]5/14/2002 Live Phase | & I
King George County Sheriff's
Department 3/13/2003 7/25/2003 NCAS Live Phase |
King William County Sheriff's
Office 10/16/02 1/29/2003 NCAS Live Phase |
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase |
Rockbridge county handles calls for
Lexington Police Department 5/23/2002 1/16/2003 NCAS 5/23/2002(2/4/2003 Buena Vista and City of Lexington's.
Loudon County 911 02/03/00 10/23/2000 [NCAS 7/12/2001[1/15/2003 Live Phase | & I
Louisa County Sheriff's Department | 12/04/01 10/1/2002 NCAS 6/17/2003]12/4/2003 Live Phase | & Il
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No coverage in Lunenburg with
Verizon. Tower sectors now go to
Brunswick and Mecklenburg

Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS

Mecklenburg County 911 Center 01/22/03 7/14/2003 NCAS Live Phase |

Middlesex County Sheriff's Office 09/18/02 6/25/2003 NCAS Live Phase |
Live Phase | (Phase Il- 09/30/2003
Dennis Cyphers, Managing Director
rescinds Phase Il request due to

Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS 6/30/2003|12/30/2003 |Mapping System

New Kent County Sheriff's Office 09/17/01 12/11/2002  [NCAS Live Phase |

Norfolk 911 Executive Department | 06/28/99 3/30/2000 NCAS 4/1/2001|5/14/2002  |Live Phase | & I

Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase |
Not NCAS capable until the end of
Feb 2004. On hold due to CPE

Nottoway County Sheriff's Office 2/25/2002 Unknown NCAS upgrade per Steve Marzolf.

Orange County Emergency

Communications 02/03/00 9/30/2002 NCAS 3/18/2003(7/24/2003  |Live Phase | &I

Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase |

Petersburg Police Department 02/03/00 10/29/2002  [NCAS Live Phase |

Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002|7/1/2003 Live Phase | &I

Poquoson Police Department 07/15/98 12/20/2002 |NCAS Live Phase |

Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase |

Prince George County Police

Department 12/10/01 12/17/2002 |NCAS Live Phase |

Prince William 911

Communications 02/03/00 10/8/2002 NCAS 7/12/2001|6/20/2003  |Live Phase | & I
Live Phase | (Phase Il 09/30/2003
Dennis Cyphers, Managing Director
rescinds Phase Il request due to

Pulaski County Sheriff's Office 06/26/01 11/19/2002  |INCAS 6/30/2003[12/30/2003 |Mapping System
Traffic plans sent to PSAP; ESRKs to

Rappahannock County Sheriff's Offig 9/8/2003 3/30/2004 NCAS be loaded.

Richmond County Sheriff's Office 9/6/2001 Unknown NCAS

Roanoke City Communications

Department 01/16/01 9/26/2002 NCAS 9/20/2001(3/4/2003 Live Phase | & Il

Roanoke County Police Department| 2/2/2001 9/26/2002 NCAS 9/20/2001{Unknown Live Phase |

Rockbridge County Sheriff's

Department 03/29/00 1/16/2003 NCAS 5/23/2002(2/4/2003 Live Phase | & 1l
ESRKs not loaded, need to build a
MSAG,,, this is not a Bell Atlantic

Russell County Sheriff's Office 8/14/2003|  02/30/2004 LEC and waiting for a MSAG form.
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Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002|11/21/2002 |Live Phase | & Il
Southampton County Sheriff's
Office 11/15/01 2/13/2003 NCAS 2/11/2003(7/25/2003  |Live Phase | &I
Spotsylvania County Sheriff's
Department 04/09/97 8/30/2002 NCAS Live Phase |
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002|6/20/2003  |Live Phase | & I
On hold Per LRK and VASB;
Surry County Sheriff's Office 11/16/01 3/1/2004 NCAS Injunction delaying deployment
On hold Per LRK and VASB;
Sussex County Sheriff's Office 11/29/01 3/1/2004 NCAS Injunction delaying deployment
Vinton Police Department 5/23/2002 7/16/2003 NCAS Live Phase |
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001/9/26/2003  |Live Phase | & I
Warren County Sheriff's Traffic plans sent to PSAP. Waiting
Department 11/16/01 2/22/2004 NCAS for approval
Washington County Sheriff's Office | 01/04/02 11/15/2002  |[NCAS 3/29/2003|7/28/2003  |Live Phase | &I
West Point Fire and Rescue 01/24/02 12/20/2002  |[NCAS Live Phase |
Westmoreland County Sheriff's
Office 12/27/00 1/29/2003 NCAS 3/6/2003|7/31/2003  [Live Phase | & II
Williamsburg Police Department 12/01/00 12/20/2002  [NCAS Live Phase |
Wise has still not returned traffic
plans- working with Geocomm to
Wise County Sheriff's Department 11/1/2003 4/29/2004 NCAS expedite the return of approval .
York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001(4/2/2002 Live Phase | & Il
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